

Statement of Work (SoW)

Post-Production Internship for Ms. Evengelina Chauhan

Sponsoring Unit: Center for Holistic Integration (CHI)

Student Academic Department: Department of Entertainment Technology

Supervising Faculty: Dr. David B. Smith

Semester: Summer 2026 (July–August 2026)

Internship Duration: Approximately 120-132 Hours

1. Purpose of Internship	2
2. Technical and Creative Scope	2
2.1 Post-Production Workflow Development	2
2.2 Motion Graphics and Visualization	2
2.3 Archival Media Transformation	2
2.4 AI-Generated Media Enhancement	3
2.5 Original Capture and Documentation	3
2.6 Workflow Documentation and Asset Systems	3
3. Work Phases and Indicative Outputs	3
3.1 Phase I – Initial Research, Project Evaluation, and Selection	3
3.2 Phase II – Workflow Investigation and Design Selection	4
3.3 Phase III – CHI Media Production	4
3.4 Phase IV – Documentation and Original Capture	5
3.5 Phase V – Documentation Consolidation and Assessment	5
4. SRDMPA Framework Integration	5
5. Operational Context and Constraints	6
5.1 Scheduling and Modality	6
5.2 Time Constraint	6
5.3 Scope Limitation	6
5.4 Media Sources	6
5.5 Reproducibility Requirement	6
6. Evaluation Criteria	6
6.1 Workflow Clarity and Reproducibility	6
6.2 Media Asset Quality	7
6.3 Transformation Capability	7
6.4 Documentation Quality	7
6.5 Scalability	7
7. Alignment with CHI Objectives	7
8. Internship Initiation and Coordination	7
9. Student Development Outcomes	8
9.1 Technical Proficiency	8
9.2 Workflow Development	8
9.3 Production Experience	8
9.4 Documentation Practice	8
9.5 Portfolio Development	8

1. Purpose of Internship

This internship supports the development of a sustainable post-production and media development pipeline within the Center for Holistic Integration (CHI). The internship is aligned with CHI's ongoing summer research and production activities and is coordinated directly with CHI project needs.

The internship is structured as a scoped research and production engagement intended to establish reproducible workflows, media transformation strategies, and documentation protocols for ongoing and future CHI activities.

The internship does not aim to complete a single large-scale media project. Rather, it establishes and extends a set of post-production approaches, media artifacts, and documentation practices that contribute to CHI's educational, research, and outreach infrastructure. Within that broader framework, Ms. Chauhan is expected to produce a set of completed smaller projects or media artifacts, with the number and scale to be determined by factors such as student efficiency, source-material complexity, workflow maturity, and evolving CHI priorities. The scope is intentionally defined more broadly than any single student may complete, so that work can be expanded, continued, or reinterpreted over time by multiple CHI contributors. While Ms. Chauhan's Culmination Project may benefit from the work conducted during this internship, it is not the primary objective.

2. Technical and Creative Scope

In addition to contributing to CHI infrastructure, this internship provides Ms. Chauhan with structured exposure to a professional post-production environment. The work is organized as the development and validation of a media pipeline capable of transforming heterogeneous source material into coherent educational and promotional assets, while simultaneously supporting the development of personal, transferable workflows.

The scope of work is defined as follows, including (but not limited to) archival CHI media, music-based visualization projects, AI-generated educational content, and documentation of ongoing summer activities:

2.1 Post-Production Workflow Development

Development and evaluation of editing and compositing workflows using industry-standard tools (Adobe Premiere Pro, After Effects, and DaVinci Resolve), with emphasis on reproducibility and transferability.

2.2 Motion Graphics and Visualization

Design and implementation of motion graphics, including music visualization and kinetic typography, aligned with CHI media needs and informed by appropriate stylistic and visual treatment considerations.

2.3 Archival Media Transformation

Selection, restructuring, and editing of existing CHI footage into usable educational and promotional artifacts.

2.4 AI-Generated Media Enhancement

Post-production refinement of AI-generated materials (e.g., NotebookLM outputs) to achieve clarity, coherence, and professional presentation.

2.5 Original Capture and Documentation

Recording and integration of media documenting ongoing CHI summer activities, including process footage and interviews where appropriate.

2.6 Workflow Documentation and Asset Systems

Creation of documentation, templates, and organizational structures that support reuse by future CHI contributors.

The emphasis across all scope areas is on workflow clarity, media quality, reproducibility, and documentation.

3. Work Phases and Indicative Outputs

The internship is organized into phases for planning and assessment purposes. These phases are not strictly linear and may overlap depending on project needs, student capability, and emerging CHI priorities. The outputs listed below are indicative rather than mandatory requirements; they identify the kinds of work that may be undertaken within each phase.

3.1 Phase I – Initial Research, Project Evaluation, and Selection

(Approx. 10 Hours)

This phase focuses on evaluating potential CHI projects, identifying promising directions, and selecting at least the first project for further development. Initial orientation to tools and project requirements may occur during this phase, but the central purpose is project assessment and early selection.

3.1.1 Possible Outputs

- Evaluation of potential CHI media projects in relation to available materials, feasibility, and priority.
- Selection of at least the first project for further development.
- Initial workflow sketches, tool orientation notes, and early test outputs where needed.

3.1.2 Outcome

A documented initial project decision, including evaluation rationale and selection of at least one project for further development.

3.2 Phase II – Workflow Investigation and Design Selection

(Approx. 20 Hours)

This phase integrates precedent analysis with experimentation across different workflows, platforms, stylistic approaches, and production methods in order to identify the most appropriate strategy for the first selected project. Adobe After Effects, Premiere Pro, and DaVinci Resolve have already been identified as likely platforms for investigation, alongside possible automation plugins and other productivity resources. The phase culminates in the selection of platforms, workflow directions, and stylistic/design approaches to guide production.

3.2.1 Possible Outputs

- Analysis of relevant professional media practices (documentary, visualization, educational media).
- Experimentation with Adobe After Effects, Premiere Pro, DaVinci Resolve, and other relevant workflow configurations for selected project types.
- Investigation of automation plugins, productivity resources, and related technical supports that may improve efficiency, consistency, or workflow scalability.
- Evaluation of stylistic approaches, visual treatment options, and design directions appropriate to the selected project.
- Selection of platforms, workflow models, and stylistic/design directions for production.

3.2.2 Outcome

Tested workflow options and selected platform, productivity, and stylistic/design strategies aligned with CHI production objectives.

3.3 Phase III – CHI Media Production

(Approx. 60 Hours)

This phase constitutes the primary production effort, in which workflows are applied, tested, and refined through the completion of smaller CHI media projects or artifacts. The number and scale of completed outputs will vary according to student efficiency, source-material complexity, workflow maturity, and current CHI priorities.

3.3.1 Possible Outputs

- A variable set of completed smaller projects or media artifacts selected from CHI priorities, including (but not limited to) archival footage transformations, music visualizations and motion graphics, and enhanced educational videos derived from AI-generated content.
- Versioned project files, intermediate iterations, and related source materials stored in GitHub or other approved repository locations.
- Integration-ready media packages prepared for publication or deployment within CHI platforms (e.g., presentations, repository storage, or web-based dissemination).

3.3.2 Outcome

A completed but variable body of usable media artifacts, produced and organized for integration into CHI research, education, and outreach systems.

3.4 Phase IV – Documentation and Original Capture

(Approx. 20 Hours)

This phase expands the media base while formalizing documentation practices.

3.4.1 Possible Outputs

- Recorded and edited documentation of CHI summer activities.
- Organized raw and processed media assets.
- Draft workflow guides and documentation artifacts.

3.4.2 Outcome

A documented media record and an expanded asset base for future CHI use.

3.5 Phase V – Documentation Consolidation and Assessment

(Approx. 10 Hours)

This phase consolidates materials into a reusable form and evaluates the effectiveness of workflows.

3.5.1 Possible Outputs

- Consolidated post-production documentation materials, including workflow guides, software usage notes, template and asset organization structures, and recommendations for future CHI media interns.
- Reflective assessment of workflow effectiveness and production outcomes.


3.5.2 Outcome

A reproducible post-production framework suitable for continuation and extension.

4. SRDMPA Framework Integration

This internship is structured using the SRDMPA framework:

The [canonical SRDMPA framework](#) document is maintained in the [CHI Student Research wiki](#).



These stages are not strictly sequential. Ms. Chauhan will engage multiple SRDMPA cycles throughout the internship, often at the level of individual media segments or workflows rather than at the level of the entire project.

Speculative Research is expected to be concise and targeted, as initial conceptual framing has already been established through pre-internship discussion. Emphasis will be placed on iterative transitions between Design, Produce, and Assess, with Precedent Research informing decisions during production.

The internship therefore serves both as a production effort and as an applied investigation into SRDMPA within post-production environments.

5. Operational Context and Constraints

The internship operates within the context of CHI's summer activity cycle and must remain adaptable to evolving project needs.

5.1 Scheduling and Modality

Work may include both on-site activity in CHI Labs (LG-38) and remote post-production work. Scheduling is flexible and coordinated with CHI activities.

5.2 Time Constraint

Total effort is expected to fall within an approximate range of 120-132 hours, with exact distribution shaped by project needs and the student's developing capabilities and interests.

5.3 Scope Limitation

The internship focuses on workflow development and media asset generation, not full-scale production systems.

5.4 Media Sources

Media may be drawn from archival materials, AI-generated content, newly captured footage, and musical works.

5.5 Reproducibility Requirement

All work must be documented and organized to support reuse and extension by future CHI contributors.

6. Evaluation Criteria

Ms. Chauhan will be evaluated on the basis of both production outcomes and documentation quality, with emphasis on the degree to which her work advances CHI's shared media infrastructure and can be continued by other contributors.

6.1 Workflow Clarity and Reproducibility

Ability to define and document workflows in a manner that another contributor could follow, test, and extend with minimal ambiguity. Evidence may include organized process notes, naming conventions, step sequences, and clearly structured project files.

6.2 Media Asset Quality

Quality of media outputs in relation to intended CHI use, including technical polish, coherence, edit quality, compositional clarity, and readiness for adaptation into educational, research, or outreach contexts.

6.3 Transformation Capability

Effectiveness in transforming archival, heterogeneous, or AI-generated source materials into coherent and usable media forms. Evaluation will consider both the quality of the transformation and the student's judgment in selecting appropriate strategies for different source types.

6.4 Documentation Quality

Professional-level documentation of experiments, iterations, failures, decisions, and workflow evolution. Strong performance includes records that make the development process legible to future students and support continuation of partially completed work.

6.5 Scalability

Practical applicability of outputs, file organization, and documentation for future CHI contributors. Evaluation will consider whether the work establishes a platform that can be expanded by additional students working on related projects.

7. Alignment with CHI Objectives

This internship is situated within CHI's persistent meta-project systems, which extend across semesters and support contributions from multiple participants. Within this context, the work contributes to the formalization of post-production workflows that support interdisciplinary media production, documentation, and outreach.

The primary objective is the development and validation of a media production pipeline, accompanied by reusable assets, process knowledge, and documentation where appropriate. The emphasis is on establishing a foundation that can be extended by subsequent interns and integrated into broader CHI activities rather than on requiring a fixed set of final deliverables from a single student.

8. Internship Initiation and Coordination

The internship will begin in mid-July 2026, following coordination meetings and pre-internship planning sessions conducted via Zoom. Initial meetings will establish scope alignment, confirm access to CHI Labs, and identify priority media sources.

Ongoing guidance will be provided by the supervising faculty member, with periodic review of media outputs and workflow development.

The internship is designed to remain adaptable, allowing project selection and emphasis to evolve in response to CHI activities and available materials.

9. Student Development Outcomes

Through participation in this internship, Ms. Chauhan will engage in a professional, research-oriented production environment in which technical development and workflow construction occur simultaneously.

Expected outcomes include:

9.1 Technical Proficiency

Demonstrated competence in professional post-production tools and workflows.

9.2 Workflow Development

Construction of a personal, transferable workflow methodology informed by iterative production experience.

9.3 Production Experience

Ability to generate usable media artifacts within a live, multi-project environment.

9.4 Documentation Practice

Development of professional-level documentation habits aligned with research and engineering contexts.

9.5 Portfolio Development

Creation of portfolio-quality work supporting academic and professional advancement.

These outcomes are evaluated in conjunction with CHI-facing deliverables and are considered integral to the internship.